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New progress

● Completed interior finishes in the Main Building.
● Completed 95% of the new furniture delivery and

installation.
● Preparation and coordination for office relocations is

underway.
● Completed the enclosed secondary inspection building.
● Developed punch lists for the Main Building, Secondary

Inspection Building, Inspection Lanes and Booths, and
the Phase Two parking deck.

● Ongoing punch list work. Begun final cleaning in some
areas.

● Tenant IT installations are underway.
● Installing heat trace on the overhead parking deck roof

drains. A view of the Main Building prow. (Photo courtesy of Revette Studio)

Look ahead
● Substantial Completion is

anticipated within the next 2 weeks
for the following buildings:
○ Main Building
○ Secondary Inspection Building

and Canopy
○ Phase Two Inspection Lanes and

Booths
○ Phase Two parking deck

● Begin tenant move activities in the
middle of February.

Project facts
● Scope: Facility-wide modernization

and expansion.
● Cost: $215 million
● Congressional appropriations:

Phase one funding appropriated in
fiscal year 2016 budget.

● Phase two funding appropriated in
fiscal year 2018 in the amount of
approximately $133 million.

● Contract: Awarded in June 2017 to
Northland/Cianbro Joint Venture.

Advisories
● Strict policies have  been put into

place to prevent exposure to
COVID-19 at the construction site.

● There will be no access to the site
without first checking in with
Northland | Cianbro and
following their safety procedures.

● Please report any exposures to a
member of the project staff
promptly so that appropriate
measures can be taken.

A view of the new enclosed secondary
inspection building. (Photo courtesy of Revette
Studio)

Project estimated timeline
● January 2022 - Substantial completion

of the overhead parking deck.
● January 2022 - Substantial completion

of the new Main Building.
● February 2022 - Occupancy of Main

Building.
● August 2022 - Substantial completion of

Phase Two.
● September 2022 - Contract completion.

For more information

Andrew Woodring, GSA Project
Manager
Andrew.Woodring@gsa.gov
315-448-0928
gsa.gov/alexbaylpoe

https://www.congress.gov/114/bills/hr2029/BILLS-114hr2029enr.pdf
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